
 
 
 
 
 
 
 

 

Tioga County Property Development Corporation Meeting 

Finance Committee Minutes 

Wednesday, July 24, 2019  

5:00 p.m. 

Ronald E. Dougherty County Office Building 

Economic Development & Planning Conference Room #201 

56 Main Street, Owego, NY 13827 
 

1. Call to Order:  In Chair Kelsey’s absence, Finance Committee Member, Patrick 

Ayres, called the meeting to order at 5:05 p.m.  

2. Attendance: 

a. Committee Members: Patrick Ayres, Michael Baratta 

b. TCPDC Board Members: Martha Sauerbrey, Stuart Yetter, Lesley Pelotte,                     

Christina Brown (arrived @ 5:25 p.m.) 

c. Staff: Teresa Saraceno, Cathy Haskell  

d. Excused: Ralph Kelsey (Chair) 

e. Absent: None 

f. Guests: M. Freeze, Morning Times (arrived @ 5:20 p.m.) 
 

3. New Business 

a. Review of Amended TCPDC Budget and 3rd Quarter 2019 Disbursement Request -  

Ms. Saraceno reported copies of the 3rd Quarter 2019 Disbursement Request and 

amended budget are included in tonight’s meeting packet for committee 

review. Ms. Saraceno reported TCPDC has a $500,000 budget with a current 

request pending of $198,494.77 to cover the demolition costs with LCP Group, 

Keystone Environmental Services, and administrative services. Ms. Saraceno 

reported $93,957.62 was previously received, therefore, $207,547.61 is the 

remaining available budget amount to be requested. Ms. Saraceno reported 

she anticipates preparing another disbursement request next quarter to cover 

the renovation process and remaining administrative costs.   
 

b. Review of Expenses for Structural Inspections and Asbestos Surveys for 

Renovation Projects – Ms. Saraceno reported it is important to determine if the 

buildings are structurally sound and costs are feasible for potential asbestos 

surveys on the proposed renovation projects. Ms. Saraceno spoke with Treasurer 

Kelsey and Chairwoman Sauerbrey regarding the hire of engineer, Steven 

McElwain, to conduct structural inspections on the three proposed renovation 

properties. Ms. Saraceno reported Mr. McElwain is in the process of finalizing his 

reports, however, verbally indicated all three properties are marginal with 

asbestos in all.   

 

 



 

Ms. Saraceno reported testing would be required to determine asbestos 

extensiveness and associated costs.   
 

Ms. Saraceno further reported Mr. McElwain’s initial inspections indicate the 

following issues:  compromised floor systems in two of the properties, rotted roof 

on one property, and tree damages on one property. Ms. Saraceno reported 

the trees require cutting to determine the overall extent of damages.    
 

Based on the finalized inspection reports and the associated costs, Ms. Saraceno 

reported the Board would need to determine whether it is cost prohibitive to 

proceed with a renovation versus demolition.   
 

Upon receiving the finalized engineering reports, Ms. Saraceno reported the next 

steps include conducting asbestos surveys and inquiring about a bid from 

Keystone Environmental Services and possibly two others to determine final costs.  

Ms. Saraceno reported a bid would also be required for general contracting 

services for renovations on all three properties.   

ACTION: Ms. Saraceno anticipates receiving final reports from engineer, Mr. 

McElwain, to share with the Board at the next meeting.    
 

c. Review of Expenses Paid to Date – Ms. Saraceno reported copies of the program 

budget are included in tonight’s meeting packet outlining the quarterly expenses 

paid to date.  Ms. Saraceno provided the following breakdown: 

 1st Quarter – Land Bank Association dues, legal notices, and administrative 

services.   

 2nd Quarter - Maintenance/soft costs, property acquisitions, and 

administrative services. 

 3rd Quarter – Maintenance/soft costs payable to LCP Group, LLC and 

Keystone Environmental Services for demolitions and administrative 

services.   
 

To date, Ms. Saraceno reported TCPDC has issued 14 checks and all insurances 

for the Board and properties are current. Ms. Saraceno noted TCPDC has not 

received invoices for legal or accountant services as of this date, however, does 

not anticipate exceeding the budget amounts for either service.   
 

Ms. Saraceno reported approximately $42,000 will be available to begin 

renovations, however, spoke with Enterprise Community Partners, Inc. regarding 

the possibility of additional funding.  Ms. Saraceno reported the original request 

was $910,000; however, only $500,000 awarded, as they wanted to see work in 

progress as a new Land Bank before issuance of full requested funds. Ms. 

Saraceno anticipates September or October to request the additional $410,000 

or possibly more based on project projections.   
 

Mr. Ayres inquired as to the property condition the contractor must comply 

following post-demolition. Ms. Saraceno reported all properties will be completely 

filled, grass, graded, and sewer capped. Ms. Saraceno reported the first 

demolition occurred yesterday with air sampling completed today.    
 

   

 



 

 

d. Discussion on Estimates/Actual Costs of Additional Projects (Temple Street 

properties, Newark Valley properties, and Additional Properties in Foreclosure by 

County) – Ms. Saraceno reported a meeting was held with Tioga Opportunities, 

Inc. regarding the possibility of entering into a co-development agreement. Ms. 

Saraceno reported a draft of this agreement is included in tonight’s meeting 

packet.   
 

Ms. Saraceno reported further discussion on this agreement is on hold until 

condition of the three renovation properties is known through Mr. McElwain’s final 

engineering reports. Ms. Saraceno reported further consideration of this 

agreement would require discussion and approval by both the Tioga 

Opportunities, Inc. and TCPDC Boards.   
 

Ms. Saraceno reported the County has embarked on a housing study and is 

pursuing the implementation of a housing task force, therefore, it is important to 

ensure the Land Bank funding is well used to achieve the biggest impact possible. 

Ms. Saraceno reported the first round focused on properties in dire need, but 

possibly the next round will include consideration of the best projects with the 

biggest impact on the County’s housing stock.  Ms. Saraceno reported it is hoped 

the Temple Street project is funded through the Downtown Revitalization 

Initiative (DRI), which is anticipated to be announced in August or September. 

Ms. Saraceno reported Tioga Opportunities, Inc. would purchase the properties, 

assume the acquisition costs, and complete new construction of 

townhomes/single family homes with the Land Bank assisting with the demolition 

costs. Ms. Saraceno outlined the Temple Street project as the first priority following 

the completion of the first 12 properties.   
 

In addition, Ms. Saraceno reported the Land Bank has been asked to consider 

two properties in Newark Valley as well as 5-6 additional properties on the Tioga 

County foreclosure listing.  Ms. Saraceno reported the Land Bank does not 

currently have the funding to consider additional properties at this time.  Ms. 

Saraceno reported the County foreclosure auction is August 7, 2019.    

 

4.  Adjournment – Mr. Ayres motioned to adjourn at 5:28 p.m.  
 

 

Respectfully submitted,  

Cathy Haskell 
Deputy Legislative Clerk 
 

 

 


